

# County Commissioner Precinct 2

## Lester Gibson

215 N. 5th Suite 125  
Waco, Texas 76701  
Phone: (254) 757-5062  
Fax: (254) 757-5007

[lester.gibson@co.mclennan.tx.us](mailto:lester.gibson@co.mclennan.tx.us)

## Road Maintenance Schedule

---

Maintenance Schedule subject to change without notice due to outside conditions.

---

### January 2001

- ✓ January 2-5, 2001 - Hall Drive (Trimming Tree, Grinding Brush, & Check Drainage)
  - ✓ January 8-12, 2001 - Hall Drive (Trimming Trees, Grinding Brush, Dipping Ditches & Reinstalling Tinhorns)
  - ✓ January 15-26, 2001 - Hall Drive (Reclaiming & Hauling Gravel)
  - ✓ January 29-31, 2001 - Hall Drive (Install Acid & Build Road)
- 

### February 2001

- ✓ February 1-2, 2001 - Will Banks & Axtell Rd (Blade In Hot Mix)
  - ✓ February 5-9, 2001 - Hall Drive (Reclaiming & Haul Gravel)
  - ✓ February 12-16, 2001 - Hall Drive (Install Acid & Haul Gravel)
  - ✓ February 19-23, 2001 - Hall Drive (Reclaiming & Haul Gravel)
  - ✓ February 26-28, 2001 - Hall Drive (Install Acid & Haul Gravel)
- 

### March 2001

- ✓ **March 1-2, 2001** - Hall Drive (Reclaim & Haul Gravel)
  - ✓ **March 5-9, 2001** - Hall Drive (Reclaim & Haul Gravel, Install Gravel)
  - ✓ **March 12-16, 2001** - Hall Drive (Reclaim & Haul Gravel & Install Acid)
  - ✓ **March 19-23, 2001** - Hall Drive (Reclaim & Haul Gravel & Install Acid)
  - ✓ **March 26-30, 2001** - Hall Drive (Reclaim & Haul Gravel & Install Acid)
- 

## **April 2001**

- ✓ **April 2-6, 2001** - Hall Drive (Install Acid, Build Road & Slush)
  - ✓ **April 9-13, 2001** - Rice Road (Install Tin Horns & Widen Railroad Crossing)
  - ✓ **April 16-20, 2001** - Hall Drive (Burn Off & Prime)
  - ✓ **April 23-27, 2001** - Precinct Roads (Shreading & Blading)
- 

## **May 2001**

- ✓ **May 1-3, 2001** - Radio Tower (Gravel Bad Spots)
  - ✓ **May 7-11, 2001** - Eastland Lake (Gravel Bad Spots, Remove Asbestos Pipes, & Pack Road)
  - ✓ **May 14-16, 2001** - Estella (Put Rerun in Bad Spots)
  - ✓ **May 17-18, 2001** - Jerico (Gravel Bad Spots)
  - ✓ **May 21-25, 2001** - Koehne (Grind, Build Road, Install Acid, & Slush)
  - ✓ **May 28-29, 2001** - Koehne (Burn Off & Prime)
- 

## **June 2001**

- ✓ **June 2, 2001** - Aycock (Pea Gravel)
- 

## **July 2001**

- ✓ **July 2, 2001** - Aycock (Pea Gravel)
  - ✓ **July 3, 2001** - Pleasant Hills (Blade Asphalt)
  - ✓ **July 5-6, 2001** - Manchaca Place (Tin Horns)
  - ✓ **July 9, 2001** - Manchaca Place (Grind)
  - ✓ **July 10, 2001** - Manchaca Place (Install Acid)
  - ✓ **July 11, 2001** - Manchaca Place (Slush)
  - ✓ **July 12, 2001** - Manchaca Place (Pea Gravel)
  - ✓ **July 13, 2001** - Manchaca Place (Prime Surface)
  - ✓ **July 16, 2001** - Manchaca Place (Chip Seal)
  - ✓ **July 17-24, 2001** - Leon Drive (Tin Horns, Dip & Gravel)
  - ✓ **July 25, 2001** - Leon Drive (Reclaim)
  - ✓ **July 26, 2001** - Leon Drive (Install Acid)
  - ✓ **July 27, 2001** - Leon Drive (Slush)
  - ✓ **July 30, 2001** - Leon Drive (Prime)
- 

## **August 2001**

- ✓ **August 1-3, 2001** - Leon Drive (Prime & Pea Gravel)
  - ✓ **August 6-10, 2001** - Old Axtell Road (Grind, Install Acid, Slush & Prime)
  - ✓ **August 13, 2001** - Old Axtell Road (Pea Gravel)
  - ✓ **August 15-17, 2001** - Oakdale (Grind & Haul Gravel)
  - ✓ **August 20-27, 2001** - Oakdale (Install Acid, Slush & Prime)
  - ✓ **August 28-31, 2001** - Mount Pleasant (Trim Trees & Grind Brush)
  - ✓ **August 28-31, 2001** - Mazanec (Trim Trees & Grind Brush)
-

## September 2001

- ✔ **September 4, 2001** - Mount Pleasant (Trim Trees & Grind Brush)
  - ✔ **September 4, 2001** - Mazanec (Trim Trees & Grind Brush)
  - ✔ **September 5-7, 2001** - Tirey (Prime & Pea Gravel)
  - ✔ **September 10-11, 2001** - Tirey (Prime & Pea Gravel)
  - ✔ **September 12-14, 2001** - Tirey (Prime & Pea Gravel)
  - ✔ **September 17-19, 2001** - Tirey (Prime & Pea Gravel)
  - ✔ **September 20-21, 2001** - Tirey (Prime & Pea Gravel)
  - ✔ **September 24-26, 2001** - Tirey (Prime & Pea Gravel)
- 

## October 2001

- ✔ **October 1-5, 2001** - Tirey (Reclaiming & Building Road)
  - ✔ **October 1-5 2001** - Axtell Area (Shredding)
  - ✔ **October 8-12, 2001** - Tirey (Hauling Gravel)
  - ✔ **October 8-12, 2001** - Axtell Area (Shredding Trimming Trees & Grinding Brush)
  - ✔ **October 15-19, 2001** - Complete Precinct (Blading Roads)
  - ✔ **October 15-19, 2001** - Elk Area (Shredding)
  - ✔ **October 15-19, 2001** - Axtell (Trimming Trees & Grinding Brush)
  - ✔ **October 22-26** - Complete Precinct (Blading Roads)
  - ✔ **October 22-26, 2001** - Mart Area (Shredding Roads)
  - ✔ **October 22-26, 2001** - Mart Area (Trimming Trees & Grinding Brush)
  - ✔ **October 29-31, 2001** - Riesel Area (Blading Roads & Shredding)
-

## November 2001

- ✔ **November 1-2, 2001** - Pecan, Bud & Brown (Pea Gravel)
  - ✔ **November 5-9 2001** - Riesel Area (Shredding)
  - ✔ **November 5-9, 2001** - Mart Area (Trimming Trees)
  - ✔ **November 12-16, 2001** - Axtell Area (Trimming Trees)
  - ✔ **November 12-16, 2001** - Axtell, Hallsburg, Battle Areas (Blading Roads)
  - ✔ **November 19-21, 2001** - Axtell (Trimming Trees)
  - ✔ **November 19-21, 2001** - Riesel, Lincoln City (Blading Roads)
  - ✔ **November 26-30** - Riesel, Elk, Axtell (Blading Roads)
  - ✔ **November 26-30** - Hallsburg Area (Install Tin Horn)
- 

## December 2001

- ✔ **December 3-7, 2001** - Downsville, Hallsburg (Blading Roads)
- ✔ **December 3-7 2001** - Downsville Area (Clean Up)
- ✔ **December 10-14, 2001** - Riesel (Trimming Trees)
- ✔ **December 10-14, 2001** - Clean Up & Inventory Yard
- ✔ **December 17-21, 2001** - Move Dirt From Coliseum
- ✔ **December 17-21, 2001** - Various Roads (Blading & Pothole Patching)
- ✔ **December 17-21, 2001** - Clean & Inventory Yard
- ✔ **December 26-28** - Various Roads (Trimming Trees & Grinding Brush)
- ✔ **December 31** - Hurst-Rudy Road (Repair Washouts)