

County Commissioner Precinct 2

Lester Gibson

215 N. 5th Suite 125
Waco, Texas 76701
Phone: (254) 757-5062
Fax: (254) 757-5007

lester.gibson@co.mclennan.tx.us

Road Maintenance Schedule

Maintenance Schedule subject to change without notice due to outside conditions.

January 2002

- ☑ January 3 - 4, 2002 - Possum Trot Bridge
 - ☑ January 7 - 11, 2002 - Possum Trot Bridge
 - ☑ January 7 - 11, 2002 - Old Marlin Road (Hauling Dirt to Wash Out)
 - ☑ January 14 - 18, 2002 - Possum Trot Bridge
 - ☑ January 14 - 18, 2002 - Riesel (Trimming Trees)
 - ☑ January 22 - 23, 2002 - Possum Trot Bridge
 - ☑ January 24 - 25, 2002 - Radio Tower (Tin Horn & Head Wall)
 - ☑ January 28, 2002 - Radio Tower (Tin Horn & Head Wall)
 - ☑ January 29 - 31, 2002 - South Carpenter (Dip Ditches, Grind Brush, Install Acid & Roll)
-

February 2002

- ☑ February 1, 2002 - South Carpenter (Dip Ditches, Grind Brush, Install Acid & Roll)
- ☑ February 4 - 8, 2002 - Kensington (Widen Road & Add Fill For New Part of Road)
- ☑ February 11 - 15, 2002 - Kensington (Widen Road & Add Fill For New Part of Road)

☑ **February 18 - 22, 2002** - Kensington (Widen Road & Add Fill For New Part of Road)

March 2002

☑ **March 1, 2002** - 4 Mile Lane (Grind Brush & Trim Trees)

☑ **March 4-8, 2002** - Kensington (Reclaim & Build Road)

☑ **March 11-15, 2002** - Kensington (Reclaim & Build Road)

☑ **March 18-22, 2002** - Kensington (Reclaim & Build Road)

☑ **March 25-26, 2002** - Wilbanks (Grind Brush & Trim Trees)

☑ **March 27-28, 2002** - Pavelka (Grind Brush & Trim Trees)

April 2002

☑ **April 2, 2002** - Possum Trot (Build & Slush)

☑ **April 3, 2002** - Pavelka (Grind Brush & Trim Trees)

☑ **April 4, 2002** - Possum Trot (Prime)

☑ **April 5, 2002** - Pavelka (Dip Ditches & Check Drainage)

☑ **April 8, 2002** - Possum Trot (Pea Gravel)

☑ **April 9-10, 2002** - Pavelka (Grind Brush & Trim Trees)

☑ **April 11-12, 2002** - Wilbanks (Grind Brush & Trim Trees)

☑ **April 15, 2002** - Wilbanks (Grind Brush & Trim Trees)

☑ **April 16-18, 2002** - Pavelka (Haul Gravel)

☑ **April 19, 2002** - Wilbanks (Grind Brush & Trim Trees)

☑ **April 22, 2002** - Tirey (Pea Gravel)

☑ **April 23, 2002** - Possum Trot (Build and Slush)

☑ **April 24, 2002** - Wilbanks (Blade and Hot Mix)

- ✔ **April 25, 2002** - Possum Trot (Prime)
 - ✔ **April 29, 2002** - Possum Trot (Pea Gravel)
 - ✔ **April 30, 2002** - Wilbanks (Reconstruct & Haul Gravel)
-

May 2002

- ✔ **May 1-3, 2002** - Wilbanks (Reconstruct & Haul Gravel)
 - ✔ **May 6-10, 2002** - Wilbanks (Reconstruct & Haul Gravel)
 - ✔ **May 13-17, 2002** - Wilbanks (Reconstruct)
 - ✔ **May 20-21, 2002** - Pavelka (Haul Gravel)
 - ✔ **May 20-31, 2002** - Dulock Road (Rebuild Bridge)
 - ✔ **May 22-24, 2002** - Wilbanks (Haul Gravel)
 - ✔ **May 28-29, 2002** - Pavelka (Slush)
 - ✔ **May 28-31, 2002** - Happy Swanner (Reconstruct & Haul Gravel)
 - ✔ **May 30-31, 2002** - Wilbanks (Slush)
-

June 2002

- ✔ **June 3-7, 2002** - Happy Swanner (Reconstruct & Haul Gravel)
 - ✔ **June 10-14, 2002** - Kennsington (Reconstruct)
 - ✔ **June 17-21, 2002** - Kennsington (Reconstruct & Pea Gravel)
 - ✔ **June 24-28, 2002** - Carpenter (Reconstruct & Pea Gravel)
-

July 2002

- ✔ **July 1-2, 2002** - Pavelka (Pea Gravel)
- ✔ **July 5, 2002** - 7 Mile Lane (Trim Trees & Grind Brush)

- ✔ **July 8-12, 2002** - Kensington (Reconstruct, Slush, Prime)
 - ✔ **July 15-17, 2002** - Carpenter (Slush & Prime)
 - ✔ **July 18, 2002** - Kensington (Pea Gravel)
 - ✔ **July 19, 2002** - Carpenter (Pea Gravel)
 - ✔ **July 22-26, 2002** - Happy Swanner (Reconstruct)
 - ✔ **July 29- August 2, 2002** - Happy Swanner (Slush & Prime)
-

August 2002

- ✔ **August 1-2, 2002** - Happy Swanner (Prime)
 - ✔ **August 5-6, 2002** - Happy Swanner (Pea Gravel)
 - ✔ **August 7, 2002** - Carpenter (Pea Gravel)
 - ✔ **August 8, 2002** - Kensington (Pea Gravel)
 - ✔ **August 9, 2002** - Pavelka (Haul Pea Gravel)
 - ✔ **August 12, 2002** - Pavelka (Haul Pea Gravel)
 - ✔ **August 13-14, 2002** - Wil Banks (Haul Pea Gravel)
 - ✔ **August 15-16,** - Wil Banks (Pea Gravel)
 - ✔ **August 19-20,** - Pavelka (Pea Gravel)
 - ✔ **August 21-23,** - Happy Swanner (Haul Pea Gravel)
 - ✔ **August 26-29,** - Happy Swanner (Pea Gravel)
 - ✔ **August 30,** - Tirey (Haul Pea Gravel)
-

September 2002

- ✔ **September 3-6, 2002** - Old Mexia Road (Reconstruct)
- ✔ **September 9-13, 2002** - Old Mexia Road (Reconstruct)

September 16-20, 2002 - Old Mexia Road (Reconstruct)

September 23-27, 2002 - League Ranch Road (Reconstruct)

October 2002

October 1-3, 2002 - Old Mexia Road (Reconstruct)

October 4, 2002 - Selby (Reconstruct)

October 7-11, 2002 - Selby (Reconstruct)

October 14-18, 2002 - Selby (Reconstruct)

October 21-25, 2002 - Oates Lane (Clean Brush & Tress from Ditch)

October 28-31, 2002 - Elk Road (Drainage)

November 2002

November 1, 2002 - Kattner (Triming Trees)

November 4-8, 2002 - Rattlesnake (Triming Trees & Patching Potholes)

November 12-15, 2002 - Shelby (Reconstruct)

November 18-22, 2002 - Homer Young (Haul Gravel)

November 25-27, 2002 - Homer Young (Haul Gravel)

December 2002

December 2-4, 2002 - Oates Lane (Cleaning Ditches)

December 5-6, 2002 - Elk Road (Drainage)

December 9-13, 2002 - 4 Mile Bridge (Reconstruct)

December 9-13, 2002 - Axtell Area (Patch Potholes)

December 16, 2002 - East Denton (Drainage)

✓ **December 17-20, 2002** - Hannath Kuehl (Grinding Brush)

✓ **December 26-27, 2002** - Hannath Kuehl (Grinding Brush)

✓ **December 30-31, 2002** - Rice Road (Patch Potholes)